Western New York Remediation Section

Week ending May 8, 2015
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ew Cassel (Jennifer LLaPoma): OU1 RD: ORC has received comments on the UAO from

ickie. ORC will revise UAO to include updated financial assurance language the week of 5/11.

ete to speak with Nickie about which version of the SOW to follow. ORC and ERRD met on
1/30 and 5/4 to discuss the remaining comments on the UAO and SOW needing resolve. ORC to
revise the UAO by 5/6. ERRD to revise SOW by 5/6. On 4/23, RPM started process to open
DU1 RD oversight for support during PRP negotiations. Project Management will be the only

ask started in the event that the PRPs do not comply with the UAO.

CIA PRPs informed provided individual responses on 2/13 regarding their willingness to
ontinue OU1 RD and OU3 RI/FS negotiations on the condition that upgradient parties
Sylvania (GTEOSI), General Instruments) participate. ERRD and ORC met on 2/24 and will

iraft UAO for OU1 RD only. OU3 RI/FS will be fund lead and RPM to begin drafting
enforcement memo and funding package to initiate RI/FS work. OU3 RI/FS to be conducted in

hases with the intent of re-initiating negotiations with PRPs after initial data has been collected.
Jennifer drafted RACs SOW for OU3 RI/FS and has received comments from Pete.
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